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7-10-5 Quantities 2 Plans (Q2P)

5.1 Originator
Project Development Section

5.2 Introduction

Quantities 2 Plans is an add-in-based application created to work with Microsoft® Excel® used to calculate LET
plan quantities, format quantities into miscellaneous quantity tables, generate the project estimate and export
the final estimate to AASHTOWare Project Preconstruction (AWP Precon) at PS&E.

The use of Q2P in developing quantities and estimates throughout a project’s design is an overall timesaver as
users are able to calculate quantities, create the engineer’s estimate and provide estimate documentation all in
one file. Q2P contains all the current bid items (from the WisDOT Standard Specifications for Highway and
Structure Construction). The main worksheet in Q2P displays the project’s associated bid items list. Population
of this list occurs when the user adds bid items to the project via the creation of MQ sheets. The MQ sheets
store quantity information by category, which is useful when a project is funded by multiple categories. Q2P also
allows the user to create combined “summary” sheets for similar items. Basic knowledge of Microsoft® Excel®
allows the user to format quantities to the user’s preference for use in MQ plan sheets.

Miscellaneous Quantity (MQ) plans sheets are created in in Microsoft® PowerPoint® or Autodesk® Civil 3D®.
Individual MQ tables are copied from the project Q2P file and pasted (as a link) to populate the MQ plan sheets.
When properly linked, changes to the tables in the Q2P file will also reflect in the MQ plan sheets.

Q2P has import / export capabilities with AASHTOWare ™ Project Estimator, an estimating tool populated with
three years of WisDOT bid item history. Users can export Q2P project quantities to Estimator, run estimator
regression models, and import the unit prices back into Q2P. Documentation of Estimator results along with
other price data (BidExpress, past projects, etc.) can be stored to the right of the main bid items worksheet.
Estimate data is updated by design staff from scoping phase through PS&E.

Q2P also has export capabilities to AWP. AWP is a system created by AASHTO to manage highway contracts
from pre-bid to the end of construction. This system is used to transmit the estimate to central office at pre-
PS&E and PS&E. When a project estimate is uploaded to AWP at PS&E phase, Q2P is no longer considered
the official engineer’s estimate.

5.3 Process

Q2P can be requested to be installed for internal users by completing a Software-Request New service from the
IT Service Portal. External users can download the application from the WisDOT Q2P Application Page.

The Q2P User Guide is also accessible on the WisDOT Q2P Application Page. Two versions are available —
one for the current version and one for the legacy internal-only version 1.4.

It is highly recommended that designers first read the Q2P User Guide in order to properly set up a new Q2P
file. Troubleshooting instructions for common issues that may arise while using the spreadsheet are also
available in the guide.
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https://wisconsindot.gov/Pages/doing-bus/eng-consultants/cnslt-rsrces/tools/estimating/est-q2p.aspx
https://wisconsindot.gov/Pages/doing-bus/eng-consultants/cnslt-rsrces/tools/estimating/est-q2p.aspx
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A video training regarding Q2P is available on YouTube. This video is a condensed visual talk through of the
instructions in the Q2P User Guide. Timestamps for different sessions and topics are listed in the video
description for easier navigation.

5.4 References

Please visit the Estimating Tools - Q2P webpage to subscribe to the WisDOT Q2P email list for Q2P news or to
find the name of the Region’s currently designated Q2P Support Staff. Notifications for updates, or tips & tricks,
etc. are shared via this distribution list.

Questions or comments can be directed to the Q2P mailbox dotg2p@dot.wi.gov or to one of the following
designated Q2P Support Staff:

Madison Office Support Staff:

Jeremy White, jeremy.white@dot.wi.gov

La Crosse Office Support Staff:

Paul Valenti, paul.valenti@dot.wi.gov

Brandyn Mecum, brandyn.mecum@dot.wi.gov

Charlene Bregaudit 1/22/2015
Author Date

7-10-10 AASHTOWare Project Estimator

10.1 Originator
Project Development Section

10.2 Introduction

AASHTOWare Project Estimator is a cost estimating tool used to determine the overall construction project cost
using bid results from the past three years of project lettings in the State of Wisconsin.

10.3 Process

Department staff can access Estimator by selecting the link listed below. Once you click on the link and the
software opens, the program will ask the user to enter a username and password. The username is “user” and
the password is “password.”

Once successfully logged into the software, the user should ensure that the program is using the most recent
bid information and most current catalog. To check, click on “Catalog Tools” at the top of the screen, select
“Open a Catalog” from the dropdown menu, select the most recent year’s catalog and hit “OK”. The department
will provide an updated catalog each year.

Estimator should be one of the tools used to develop a construction estimate.
More detailed guidance can also be found in EDM 19-5-5.
10.4 References

AASHTOWare Project Estimator (link available to internal staff only)

Mike Rud 1/21/2015
Author Date

7-10-15 Bid Express

15.1 Originator

This section has not yet been written.
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http://wisconsindot.gov/rdwy/fdm/fd-19-05.pdf#fd19-5-5
https://youtu.be/A1dHomuv72U
http://wisconsindot.gov/Pages/doing-bus/eng-consultants/cnslt-rsrces/tools/estimating/est-q2p.aspx
mailto:paul.valenti@dot.wi.gov
mailto:brandyn.mecum@dot.wi.gov
https://wigov.sharepoint.com/sites/dot-dtsd/mydtsd/SitePages/SWIGLinks.aspx
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7-10-20 Drainage Software
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This section has not yet been written.
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